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ESTIMATE RUN 01/20/2014

ESTIMATE SUMMARY 11:08:10

CONTID: C19441         ESTIMATE NO: 0004 PROG 2005

PCN: 19441-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 HIGH PARK FIRE MITIGATIO PERCENT TIME:

PROJECT NO: C0141-023                     

SH 14 HIGH PARK FIRE MITIGATIO

NAME OF ROAD: 014B

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 01/17/2014 DATE TIME STARTED 07/22/2013

4901 S. Windermere St DATE LET 06/13/2013 DATE WORK BEGAN

 DATE AWARDED 06/28/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2013 DATE ACCEPTED

Littleton CO 80120                  DATE NOTICE TO PROCEED 07/22/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,015,805.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,357,805.00 NON-PARTICIPATING 365,351.03

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.58

WORK DAYS

WORK DAYS

62.89%

1,119,173.58

365,351.03

365,351.03

365,351.03

$

$

$

$

24,000.00

1,872,631.42

1,896,631.42

0.00

1,896,631.42

-35,367.08

0.00

1,861,264.34

0.00

AMOUNT DUE 1,861,264.34 365,351.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 365,351.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

102.0 TIME ALLOW: 109

ORIG TIME ALLOW: 109
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PCN: 19441-BID    ESTIMATE RUN 01/20/2014

PROJECT: C0141-023                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Highway Design & Construction 0.000

0.000

631-00100  
 

0.000.000

0.00

0.000

L S 

2,333,805.00000

0010 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

475,000.000

F A 

1.00000

0015 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0020 F/A Incentive Milestones 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

0021 Added Item (Dollar)/ Hwy Design & Construction 1,391,204.390

365,351.030

900-00006  
 

1,756,555.421,756,555.420

365,351.03

2,217,729.000

DOL 

1.00000

0022 Mobilization (w/o Autopay) CMO#02 1.000

0.000

626-00100  
 

116,076.001.000

0.00

1.000

L S 

116,076.00000

0025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0030 F/A Removal Debris 0.000

0.000

700-70050  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0035 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,872,631.42365,351.032,991,805.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0040 Field Office (Class 1) 1.000

0.000

620-00001  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000
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PCN: 19441-BID    ESTIMATE RUN 01/20/2014

PROJECT: C0141-023                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:10

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0045 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0050 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 24,000.000.0024,000.00CURRENT AMT0400 $ $ $

$ 1,896,631.42365,351.03$3,015,805.00$CURRENT AMTPROJECT TOTAL


